
~-Noo63i;i AR 000738 
MILLINGTON SUPPACT 

5090.3a 

NSA Mid-South BeT Meeting Attendance Record 04-Feb-04 Telcon 

04-Feb-04 EnSafe Atkinson 14·09 

Mulhearn 14:10 
Stedman 14:10 

EPA Tufts 14:10 
NSA Williamson 14:10 

SDIV Reed 14:10 
TDEC Donovan 14:10 

USGS Carnuchael 14:10 
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NSA Mid-South BeT Minutes

MeetingDate: 04-Feb-04 MeetingType: Telcon

Minute No. 1620

04"Feb-04

Topic: Check In

Program BASE

Site:

Presentor EnSafe

Stedman

ActionslDecisions:

Minute No. 1621
04-Feb-04

Topic: Site Status Report

Program BASE
Site:

Presentor EnSafe

Stedman.
ActionslDecisions:
1319 321

1320 322

1321

1322

1323

1324

Minute No. 1622
04-Feb-04

Topic: Field Operations

Program BRAC

Site: SWMU 15

Presentor SDIV

Reed

ActionslDecisions:
1325

Check-in

John Stedman reviewed the active project summary with the BCT.

John Stedman stated that EnSafe would prepare a "No Further Action" request for site
N-12.

Roger Donovan and Jennifer Tufts stated that they would send comments and/or
approval letters for the SWMU 14 CMS Report next week.

Roger Donovan and Jennifer Tufts stated that they would send comments and/or
approval letters for the SWMU 19 and 49 Removal Report next week.

Roger Donovan and Jennifer Tufts stated that they would send comments and/or
approval letters for the SWMU 3 Removal Report next week.

The BCT discussed the land use restrictions at SWMU 5 with respect to the LRA.

The BCT discussed the preparation of SBs for several sites.

Jim Reed discussed with the BCT the soil removal progress at SWMU 15. Jim stated
that 50% more soil was removed than originally estimated. Jim also indicated that soil
contamination remains above the cleanup goal and additional excavation may be
required. John Stedman stated that the cleanup goals for soil were more stringent than
the site specific standard to help ensure contaminants in groundwater would be below
the action level. Therefore, depending on groundwater results, no additional
excavation may be required. Jim Reed stated that he would try to have confirmation
sampling results before the next meeting.
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Minute No. 1623
04-Feb-04

Topic: Reports

Program BRAC

Site: AOC A

Presentor EnSafe

Stedman

ActionslDecisions:
1326

Minute No. 1624
04-Feb-04

Topic: General

Program BASE
Site: .S-9

Presentor NSA

Williamson

ActionslDecisions:

Minute No. 1625

04-Feb-04

Topic: General

Program ERNA
Site: SWMU2

Presentor NSA

Williamson
ActionslDecisions: (

Minute No. 1626
04-Feb-04

Topic: Close-out

Program BASE

Site:

Presentor EnSafe

Stedman

ActionslDecisions:

John Stedman and Brian Mulhearn'discussed with Jennifer Tufts EPA's cumulative
risk comment on the AOC A CMS Report (Rev. 1). John and Brian explained that the
BCT agreed to use an ARAR-based (MCL's were used) approach for making risk
management decisions regarding groundwater remediation. Therefore, the
investigation was not conducted to support a risk-based closure of groundwater. EPA's
comment pertains to the approach used for groundwater closure. Brian asked what
new information caused us to revisit this past agreement. Jennifer mdicated that she
would send Brian some additional information. The BCT decided that time would be
reserved at the next BCT meeting to discuss.

Rob Williamson informed the BCT that building S-9 is scheduled for demolition and a
new building will be built in its place. EnSafe informed the BCT that the SWMU 48
and SWMU 17 work activities removed petroleum contaminated soil to below the site
action levels.

Jim Reed stated that there is a potential for encountering contamination when
constructing on a SWMU which could result in construction stoppage/delays until
funding can be secured. Therefore, NSA Mid-South should take this into
consideration when developing contracts with their demolition and construction
contractors.

Rob Williamson voiced concern over the wetland/drainage issues at SWMU 2. The
BCT decided to schedule Roger Donovan, Tim Davis (US Army Corps of Engineers),
TDEC - Water Pollution Control, and Jim Reed to meet at SWMU 2 during the March
BCT to discuss these issues.

The next BCT meeting is scheduled for the afternoon ofMarch 24, 2004 and will
continue through March 25. The SWMU 2 meeting will likely be conducted on March
24. Start times will be announced when the agenda is fmalized.
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NSA Mid-South BeT Decisions 04-Feb-04

Decision No. - 321 Site: Minute Ref. No. - 1621 04-Feb-04

If construction is to be performed at SWMU 5, the Navy will need to submit to the TDEC ~ deed change letter that lifts
only the digging restrictions at the site.

Decision No. - 322 Site: Minute Ref. No. - 1621 04-Feb-04

Concerning the SBs that need to be prepared for several sites, Roger Donovan stated"that the Navy could prepare the SBs
and the TDEC would approve or provide comments.
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NSA Mid-South BeT Action Items 04-Feb-04

Action Item No. 1319 04~Feb-04 Assigned to: Donovan

Provide comments/approval letter for the SWMU 14 CMS Report

Action Item No. 1320 04-Feb-04 Assigned to: Tufts

Provide comments/approval letter for the SWMU 14 CMS Report.

Site:

Site:

Minute Ref. No. 1621

Minute Ref. No. 1621

Action Item No. 1321 04-Feb-04 Assigned to: Donovan Site: Minute Ref. No. 1621

Provide comments/approval letter for SWMU 19 and 49 Removal Report.

Action Item No. 1322 04-Feb-04 Assigned to: Tufts Site:

Provide comments/approval letter for SWMU 19 and 49 Removal Report.

,Minute Ref. No. 1621

Action Item No. 1323 04-Feb-04 Assigned to: Donovan Site: Minute Ref. No. 1621

Provide comments/approval letter for SWMU 3 Removal Report.

Action Item No. 1324 04-Feb-04 Assigned to: Tufts Site: Minute Ref. No. 1621

Provide comments/approval letter for SWMU 3 Removal Report.

Action Item No. 1325 04-Feb-04 Assigned to: Reed Site: SWMU 15 Minute Ref. No. 1622

Present SWMU 15 confmnation sampling results to the BCT at the March 2004 BCT meeting.

Action Item No. 1326 04-Feb-04 Assigned to: Tufts Site: AOC A Minute Ref. No. 1623

Send Brian Mulhearn new information that would require the BCT to revise its approach to site closure at AOC A,
meeting the NCP risk goals 'in addition to meeting originally agreed upon MCLs.
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